
PROJECT NAME: LAKEVIEW PARKWAY (SH 66) AND DALROCK ROAD INTERSECTION IMPROVMENTS

PROJECT NUMBER: ST110717

Project Status

Description: This project is for the design of intersection improvements along Dalrock Road at the intersection of Lakeview Parkway. The construction cost will be funded in a separate 

project once the design is complete. The design will include additional turn lanes for northbound and southbound Dalrock Road in an effort to reduce the delay experienced by motorists at 

the intersection.

Justification:  The existing lane configuration does not provide enough capacity during the morning and evening peak traffic times. Motorists experience longer than normal delays during 

the peak times.

Significant Events / Notes:

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

As of 1/31/2012

Staff is working to get a proposal once an engineer has been selected.
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PROJECT NAME: LAKEVIEW PARKWAY (SH 66) AND DALROCK ROAD INTERSECTION IMPROVMENTS

PROJECT NUMBER: ST110717

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $                              - 

Previous Revenues                                  - 

Debt . CO's  $           120,000                      120,000 

Debt . GO's                                  - 

Debt . Revenue Bonds                                  - 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG                                  - 

Impact Fees                                  - 

Donations                                  - 

Other                                  - 

TOTAL  $                          -  $           120,000  $                                 -  $                      -  $                           -  $                            -  $                 120,000 

Total Project EOPC Plan Amount Awarded Actual Costs Rem Encumb

Design  $           120,000  $                                 -  $                      -  $                           - 8001

Right-of-Way               100,000                                     -                          -                               - 8005

Construction               750,000                                     -                          -                               - 8002

Contingency               100,000                                     -                          -                               - 8003

Administrative Wages                 20,000                                889                     889                               - 8006

Contract Incentive                 30,000                                     -                          -                               - 8004

TOTAL  $        1,120,000  $                            889  $                 889  $                           - 

1/15/2012

6/15/2012

10/1/2012

10/1/2013

10/1/2013

0%

0%

Construction Notice to Proceed (NTP)

Project-To-Date Financial Plan

Project Calendar
Design Notice to Proceed

Design Completion

Construction Original Final Completion

Construction Updated Final Completion

Design Percent Complete

Construction Percent Complete

Current Year Allocation: FY2012

Less:

                               - 

                               - 

                               - 

                               - 

 $                           -  $                            -  $                              - 

Current Year Remaining Balance: ST2099

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

-

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb

Administrative Wages

Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

119,111

-

119,111
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